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2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Pay Period End Date:

Contract Location:

NEBRASKA CITY STEINHART PARK TRAIL, PHASE Z Estimate Type:
Contractor:
TAB CONST. (TAB HOLDING CO. INC. DBA) Date Let:

Date Awarded:
Date Contract Executed:
Date Notice for Work to

4153 S 67TH ST

OMAHA NE 68117-1001
Date Work Actually Began:

Phone: Date Project Completion:

(402)331-1244

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
OTOE
Project Fed State Highway Begin End Description
Number Project Number Number  Ref Ref
Post Post

13055 000 ENH-66(34)

Begin:

PROG

11.19.2015
12.10.2015
12.23.2015

03.21.2016
03.21.2016

GRAD CONC PAVE CULV BR

Current Contract Amt
$759,783.29

Original Contract Amt
$759,783.29

% Dollar Comp

28%
% Time Comp

37%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives
Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj
Bituminous Adj
Autopay Adj
Gasoline Adj
Other Adj
Price Adj
Substandard Item Adj
Asphalt Adj
Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager
Goldie, Jon

Total for Adjustments

Payment

07.06.2016

State Representative

Murillo, Ernest

07.06.2016

Construction Engineer

Halstead, Kerri

07.07.2016

Total to Date

Prev to Date

$213,493.26 $151,589.43
$.00 $.00
$213,493.26 $151,589.43
$.00 $.00
$.00 $.00
$.00 $.00
$213,493.26 $151,589.43
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$213,493.26 $151,589.43

LPA Responsible Charge

Murillo, Ernest

District Engineer
Rankin, Robert

Controller

Burling, Laurie

This Estimate

$61,903.83
$.00
$61,903.83
$.00
$.00
$.00
$61,903.83

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$61,903.83

07.06.2016

07.07.2016

07.07.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016

Page: 2of7

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 2of7

Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0003 Pay Period End Date: 06.30.2016 Est Number: 0003 Pay Period End Date: 06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1108.00 7.00 785.000 5,495.00
0001 0001 0030.10 12,855.00 1.000 12,855.00 REMOVE COMBINATION CURB AND GUTTER LF 785.000 5,495.00
MOBILIZATION LS 1.000 12,855.00 0.000 0.00
1.000 12,855.00 0.000 0.00
0.000 0.00 0010 0010 1137.51 60.00 16.000 960.00
0002 0002 1000.00 1,750.00 2.000 3,500.00 REMOVE AND RESET EACH 16.000 960.00
LARGE TREE REMOVAL EACH 2.000 3,500.00 g5\ AND POST 2.500 150.00
1.000 1,750.00 0.000 0.00
0.000 0.00 o011 0011 1300.15 41.70 42.000 1,751.40
0003 0003 1009.00 31,400.00 1.000 31,400.00 15" DRIVEWAY CULVERT PIPE LF 42.000 1,751.40
GENERAL CLEARING AND GRUBBING LS 1.000 31,400.00  1ybE2340R5 0.000 0.00
0.750 23,550.00 0.000 0.00
0.250 7,850.00 0012 0012 4094.03 22.10 1,104.000 24,398.40
0004 0004 1011.00 30.00 9.000 270.00 MODULAR BLOCK WALL SF 1,104.000 24,398.40
WATER MGAL 9.000 270.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4210.15 255.00 2.000 510.00
0005 0005 1030.00 21.30 1,330.000 28.329.00 BAR GRATE FOR 15" FLARED-END SECTION EACH 2.000 510.00
EARTHWORK MEASURED IN EMBANKMENT cY 1,330.000 28,329.00 0.000 0.00
664.000 14,143.20 0.000 0.00
130.000 2,769.00 0014 0014 4310.15 215.00 2.000 430.00
0006 0006 1101.00 9.00 1,149.000 10,341.00 15" FLARED-END SECTION EACH 2.000 430.00
REMOVE PAVEMENT sy 1,149.000 10,341.00 0.000 0.00
568.236 5,114.12 0.000 0.00
568.236 511412 0015 0015 7390.00 20.00 1.000 20.00
0007 0007 1101.25 4.50 935.000 4,207.50 REMOVE SIGN AND POST EACH 1.000 20.00
SAWING PAVEMENT LF 935.000 4,207.50 0.000 0.00
1,710.200 7,695.90 0.000 0.00
5.000 2250 0016 0016 L006.00 1,670.00 0.500 835.00
0008 0008 1107.00 6.00 270.000 1,620.00 COVER CROP SEEDING ACRE 0.500 835.00
REMOVE WALK 5\% 270.000 1,620.00 0.000 0.00
219.111 1,314.67 0.000 0.00
219.111 1,314.67 0017 0017 L019.11 1.75 3,936.000 6,888.00
EROSION CONTROL, CLASS 1B 5% 3,936.000 6,888.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads Date: 07.08.2016 Nebraska Department of Roads Date: 07.08.2016

Estimate Summary to Contractor Page: 3of7 Estimate Summary to Contractor Page: 3of7
Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0003 Pay Period End Date: 06.30.2016 Est Number: 0003 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.15 2.60 261.000 678.60 0025 0025 3014.11 21.95 1,598.000 35,076.10
EROSION CONTROL, CLASS 1F 5\% 261.000 678.60 COMBINATION CONCRETE CLASS 47B-3500 LF 1,598.000 35,076.10
0.000 0.00 CURBAND GUTTER 382.200 8,389.29
0.000 0.00 382.200 8,389.29
0019 0019 L022.11 2.75 1,213.000 3,335.75 0026 0026 3016.21 54.30 47.000 2,552.10
FABRIC SILT FENCE-LOW POROSITY LF 1,213.000 3,335.75 CONCRETE CLASS 47B-3000 SIDEWALKS sy 47.000 2,552.10
870.000 2,392.50 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.81 3.95 126.000 497.70 0027 0027 3016.39 21.00 124.000 2,604.00
SILT CHECK, TYPE 1-HIGH LF 126.000 497.70  DETECTABLE WARNING PANEL SF 124.000 2,604.00
0.000 0.00 32.000 672.00
0.000 0.00 16.000 336.00
0021 0021 L040.02 29.50 250.000 7,375.00 0028 0028 3016.71 39.90 3,592.000 143,320.80
TREE RING SF 250.000 7,375.00 6" CONCRETE CLASS 47B-3500 BIKEWAY Sy 3,592.000 143,320.80
0.000 0.00 1,500.622 59,874.81
0.000 0.00 597.155 23,826.48
GROUP 1 GRADING Contracted 145,697.35 0029 0029 3020.24 44.35 333.000 14,768.55
Current 145,697.35 CONCRETE CLASS 47B-3500 DRIVEWAY sy 333.000 14,768.55
In place 68,965.39 127.341 5,647.57
This Estimate 17,070.29 127.341 5,647.57
GROUP 3 CONCRETE PAVEMENT 0030 0030 4900.25 165.00 5.000 825.00
0022 0022 0002.30 0.90 1,450.000 1,305.00 CURB INLET SEDIMENT FILTER EACH 5.000 825.00
PAVEMENT MARKING REMOVAL LF 1,450.000 1,305.00 3.000 495.00
0.000 0.00 3.000 495.00
0.000 000  po31 0031 7321.00 23.00 159.000 3,657.00
0023 0023 0030.30 21,985.00 1.000 21,985.00 TYPE A SIGN SF 159.000 3,657.00
MOBILIZATION LS 1.000 21,985.00 0.000 0.00
1.000 21,985.00 0.000 0.00
0.000 0.00  0o32 0032 7333.03 20.00 336.000 6,720.00
0024 0024 3008.05 5.00 297.000 1,485.00 SIGN POST LF 336.000 6,720.00
TIE BARS EACH 297.000 1,485.00 0.000 0.00
156.000 780.00 0.000 0.00
156.000 780.00 0033 0033 7503.14 5.55 1,450.000 8,047.50
4" YELLOW PREFORMED PAVEMENT LF 1,450.000 8,047.50
MARKING, TYPE 4, GROOVED 0.000 0.00

0.000 0.00
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Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0003 Pay Period End Date: 06.30.2016 Est Number: 0003 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 7512.14 27.80 100.000 2,780.00 GROUP 4 CULVERTS
24" WHITE PREFORMED PAVEMENT MARKING, LF 100.000 2,780.00 0042 0042 0030.40 4,100.00 1.000 4,100.00
TYPE 4, GROOVED 0.000 0.00  MOBILIZATION LS 1.000 4,100.00
0.000 0.00 1.000 4,100.00
0035 0035 9034.00 8.50 333.000 2,830.50 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 333.000 2,830.50 0043 0043 1119.00 650.00 1.000 650.00
DRIVEWAYS 127.341 1,082.40 REMOVE INLET EACH 1.000 650.00
127.341 1,082.40 0.000 0.00
0036 0036 9111.00 30.00 5.000 150.00 0.000 0.00
WATER MGAL 5.000 150.00 0044 0044 4002.00 2.20 625.000 1,375.00
0.000 0.00 CAST IRON COVER AND FRAME LB 625.000 1,375.00
0.000 0.00 0.000 0.00
0037 0037 9170.00 495.00 15.980 7,910.10 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 15.980 7,910.10 0045 0045 4004.80 3.45 930.000 3,208.50
0.000 0.00 STRUCTURAL STEEL FOR FACE ARMOR LB 930.000 3,208.50
0.000 0.00 0.000 0.00
0038 0038 L001.02 3,400.00 0.500 1,700.00 0.000 0.00
SEEDING, TYPE B ACRE 0.500 1,700.00 0046 0046 4043.50 22.00 7.000 154.00
0.000 0.00 REMOVE SEWER PIPE LF 7.000 154.00
0.000 0.00 10.000 220.00
0039 0039 L032.75 390.00 1.250 487.50 0.000 0.00
MULCH TON 1.250 487.50 0047 0047 4105.59 801.50 19.160 15,356.74
0.000 0.00 CLASS 47B-3000 CONCRETE FOR INLET AND cYy 19.160 15,356.74
0.000 0.00 JUNCTION BOX 0.000 0.00
0040 0040 W600.36 155.00 2.000 310.00 0.000 0.00
ADJUST WATER VALVE BOX TO GRADE EACH 2.000 310.00 0048 0048 4107.07 680.00 0.360 244.80
2.000 310.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 0.360 244.80
1.000 15500 COLLARS 0.000 0.00
0041 0041 W600.39 155.00 2.000 310.00 0.000 0.00
ADJUST GAS VALVE BOX TO GRADE EACH 2.000 310.00 0049 0049 4155.50 1.00 1,279.000 1,279.00
0.000 0.00 REINFORCING STEEL FOR INLET AND LB 1,279.000 1,279.00
0.000 0.00 JUNCTION BOX 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 258,824.15 0.000 0.00
Current 258,824.15
In place 99,236.07

This Estimate

40,711.74
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Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0003 Pay Period End Date: 06.30.2016 Est Number: 0003 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4157.00 1.50 35.000 5250 0057 0057 6010.22 589.00 32.100 18,906.90
REINFORCING STEEL FOR COLLARS LB 35.000 52.50 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 32.100 18,906.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 P702.15 38.00 688.000 26,144.00 0058 0058 6070.50 140,200.00 1.000 140,200.00
15" STORM SEWER PIPE, TYPE 1 LF 688.000 26,144.00 PEDESTRIAN BRIDGE LS 1.000 140,200.00
678.000 25,764.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 52,564.54 0059 0059 6131.50 1.80 3,397.000 6,114.60
Current 5256454 EPOXY COATED REINFORCING STEEL LB 3,397.000 6,114.60
In place 30,084.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 140+72.50 115'-0" ARCI 0060 0060 6139.50 22.90 44.000 1,007.60
0052 0052 0030.60 19,855.00 1.000 19,855.00 SUBSURFACE DRAINAGE MATTING SY 44.000 1,007.60
MOBILIZATION LS 1.000 19,855.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0061 0061 6210.12 106.10 270.000 28,647.00
0053 0053 4045.00 10,125.00 1.000 10,125.00 HP 10INCH X 42 LB STEEL PILING LF 270.000 28,647.00
REMOVE STRUCTURE EACH 1.000 10,125.00 0.000 0.00
AT STA. 140+98.20 0-900 9.112.50 0.000 0.00
0.000 0.00 0062 0062 8091.00 75.50 40.000 3,020.00
0054 0054 5899.49 62.30 113.000 7,039.90 GRANULAR BACKFILL cY 40.000 3,020.00
PIPE RAILING LF 113.000 7,039.90 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 140+72.50 115'-0" ARC| Contracted 243,116.00
0055 0055 6000.10 4,300.00 1.000 4,300.00 Current 243,116.00
ABUTMENT NO.1 EXCAVATION LS 1.000 4,300.00 In place 9,112.50
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 10 GENERAL ITEMS
0056 0056 6000.11 3,900.00 1.000 3,900.00 0063 0063 0001.08 0.50 4,200.000 2,100.00
ABUTMENT NO.2 EXCAVATION LS 1.000 3,900.00 BARRICADE, TYPE Il BDAY 4,200.000 2,100.00
0.000 0.00 472.000 236.00
0.000 0.00 352.000 176.00
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Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  1055X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0003 Pay Period End Date: 06.30.2016 Est Number: 0003 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 0001.90 7.65 425.000 3,251.25 0073 0073 L860.24 695.00 15.000 10,425.00
SIGN DAY EACH 425.000 3,251.25 STORM EVENT RESTORATION - INCENTIVE EACH 15.000 10,425.00
212.000 1,621.80 0.000 0.00
122.000 933.30 0.000 0.00
0065 0065 0003.10 245.00 100.000 24,500.00 0074 0074 L860.50 3,400.00 1.000 3,400.00
FLAGGING DAY 100.000 24,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,400.00
8.000 1.960.00 CONTRACTOR COMPLIANCE 0.000 0.00
3.000 735.00 0.000 0.00
0066 0066 0030.00 4,555.00 1.000 4,555.00 GROUP 10 GENERAL ITEMS Contracted 59,581.25
MOBILIZATION LS 1.000 4,555.00 Current 59,581.25
0.500 2,277.50 In place 6,095.30
0.500 2,277.50 This Estimate 4,121.80
0067 0067 9110.01 95.00 20.000 1,900.00 Totals for contract Contracted 759,783.29
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,900.00 Current 759,783.29
0.000 0.00 In place 213,493.26
0.000 0.00 This Estimate 61,903.83
0068 0068 9110.03 85.00 20.000 1,700.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,700.00
0.000 0.00
0.000 0.00
0069 0069 9110.07 60.00 20.000 1,200.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,200.00
0.000 0.00
0.000 0.00
0070 0070 9110.27 130.00 20.000 2,600.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,600.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0071 0071 L022.75 3.95 500.000 1,975.00
TEMPORARY SILT CHECK LF 500.000 1,975.00
0.000 0.00
0.000 0.00
0072 0072 L022.90 3.95 500.000 1,975.00
TEMPORARY SILT FENCE LF 500.000 1,975.00
0.000 0.00
0.000 0.00







